COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 07/ 2016

ESTI MATE SUMVARY 13: 16: 29
CONTI D: C20405 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20405- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 9.0 DAYS TI VE ALLOW 30 WORK DAYS
US 24 STR |-12-T BRI DGE REPAIR PERCENT TI ME: 30.00 ORI G TI ME ALLOW 30 WORK DAYS
PRQJECT NO. NHPP 0242- 064
US 24 STR I-12-T BRI DGE REPAIR
NAVE OF RQAD:
PRQJECT COUNTI ES: CHAFFEE
CONTRACTOR:
TLM CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 09/ 17/ 2016 DATE TI ME STARTED 09/ 06/ 2016
P.O BOX 336638 DATE LET 01/07/ 2016 DATE WORK BEGAN 09/ 06/ 2016
DATE AWARDED 01/ 22/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 19/ 2016 DATE ACCEPTED
GREELEY CO 80633 (970) 346- 8323 DATE NOTI CE TO PROCEED 09/ 06/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 382, 390. 00 PARTI Cl PATI NG $ 144, 829. 00 $ 144, 829. 00
AWARD PROJECT AM: $ 249, 648. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 37. 87% TOTAL EARNI NGS 144, 829. 00 144, 829. 00
FUNDS AVAI LABLE: $ 237,561. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 144, 829. 00 144, 829. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -3,718.80 -3,718.80
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 141, 110. 20 141, 110. 20
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 141, 110. 20 141, 110. 20
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 141, 110. 20

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20405

PCN: 20405-BI D

PRQJECT: NHPP 0242- 064

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00250 Renoval of Pavenent MarKking

0010 208-00002

Erosion Log (12 Inch)

0015 208-00020

Silt Fence

0020 208-00035

Aggr egat e Bag

0025 208-00045

Concrete Washout Structure

0030 208-00103

0035 208-00105

0040 208-00106

Sweepi ng (Sedi nent Renoval)

0045 208-00206

Er osi on Control Supervisor

0050 212-00006

*Seedi ng (Native)

0055 212-00032 *Soi | Condi tioning

Renoval and Disposal of Sedinment (Labor)

Renoval and Disposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1, 100. 000
SF
3. 00000
0. 000
LF
8. 00000
0. 000
LF
3. 00000
24.000
LF
10. 00000
1. 000
EACH
1, 500. 00000
10. 000
HOUR
40. 00000
10. 000
HOUR
85. 00000
10. 000
HOUR
125. 00000
0. 000
DAY
125. 00000
0. 000
ACRE
2,600. 00000
0. 000
ACRE

1, 100. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
430. 000
430. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
24.000
24.000

0. 000

=

000

[y

. 000

0. 000
5. 000
5. 000

0. 000
5. 000
5. 000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 10/ 07/ 2016

13: 16: 29
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
1, 290. 00
1, 290. 00
0. 00
0. 00
0. 00
0. 00
240. 00
240. 00
1, 500. 00
1, 500. 00
200. 00
200. 00
425. 00
425. 00
625. 00
625. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20405 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20405-BI D ESTI MATE RUN 10/ 07/ 2016
PRQJECT: NHPP 0242- 064 ESTI MATE NO 0001 13:16: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 213-00004 *Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0065 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
8. 00000 0. 000 0. 00
0070 250- 00010 Envi ronnental Heal th and Safety Managenent 0. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0075 250-00110 Heal th and Safety O ficer 8. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0080 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0085 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 509 20, 869. 00
41, 000. 00000 0. 509 20, 869. 00
0090 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 330 2,442.00
7,400. 00000 0. 330 2,442.00
0095 627-00001 Pavenent Mar ki ng Pai nt 6. 000 0. 000
GAL 3. 000 720. 00
240. 00000 3. 000 720. 00
0100 627-00005 *Epoxy Pavement Mar ki ng 12. 000 0. 000
GAL 0. 000 0. 00
600. 00000 0. 000 0. 00
0105 630- 00000 *Fl aggi ng 800. 000 0. 000
HOUR 184. 000 4,968. 00
27.00000 184. 000 4, 968. 00
0110 630- 00007 *Traffic Control Inspection 24. 000 0. 000
DAY 8. 000 1, 880. 00
235. 00000 8. 000 1, 880. 00



CONTI D: C20405 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20405-BI D ESTI MATE RUN 10/ 07/ 2016
PRQJECT: NHPP 0242- 064 ESTI MATE NO. 0001 13:16: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630- 00012 *Traffic Control Management 43. 000 0. 000
DAY 12. 000 8, 700. 00
725. 00000 12.000 8, 700. 00
0120 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 1.000 180. 00
180. 00000 1. 000 180. 00
0125 630-80341 *Construction Traffic Sign (Panel Size A 8. 000 0. 000
EACH 4.000 100. 00
25. 00000 4. 000 100. 00
0130 630-80342  *Construction Traffic Sign (Panel Size B) 26. 000 0. 000
EACH 10. 000 350. 00
35. 00000 10. 000 350. 00
0135 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 4, 250. 00
4, 250. 00000 1. 000 4, 250. 00
0140 630-80360  *Drum Channel i zi ng Device 23.000 0. 000
EACH 11. 500 402. 50
35. 00000 11. 500 402. 50
0145 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 7.000 0. 000
EACH 3.500 262.50
75. 00000 3.500 262. 50
0150 630-80380 *Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
2.00000 0. 000 0.00
0155 630-80510 Mobi | e Pavenent Marking Zone 0. 000 0. 000
LS 0. 000 0. 00
1, 800. 00000 0. 000 0.00
0160 630-86810 *Traffic Signal (Tenporary) 2.000 0. 000
EACH 2.000 20, 000. 00
10, 000. 00000 2.000 20, 000. 00
0165 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C20405 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20405-BI D ESTI MATE RUN 10/ 07/ 2016
PRQIECT: NHPP 0242- 064 ESTI MATE NO 0001 13:16: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 155, 295. 00 $ 69, 404. 00 $ 69, 404. 00
CAT NOO300 STRUCTURES
0180 202-00453 Renoval of Portions of Present Structure (C ass 2) 120. 000 0. 000
Sy 47. 000 15, 275. 00
325. 00000 47. 000 15, 275. 00
0185 202- 00460 Renoval of Portions of Present Structure (C ass 3) 32. 000 0. 000
Sy 10. 000 12, 000. 00
1, 200. 00000 10. 000 12, 000. 00
0190 202- 00502 Renoval of Portions of Present Structure 5. 000 0. 000
cY 1. 000 2,500. 00
2,500. 00000 1. 000 2,500. 00
0195 240- 00000 *WIdlife Biologist 26. 000 0. 000
HOUR 26. 000 2, 860. 00
110. 00000 26. 000 2, 860. 00
0200 240-00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0205 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0210 250-00210 Solid Waste Di sposal 0. 000 0. 000
CY 0. 000 0. 00
600. 00000 0. 000 0. 00
0215 250-00220 Hazar dous Waste Di sposal 0. 000 0. 000
CY 0. 000 0. 00
750. 00000 0. 000 0. 00



CONTI D C20405 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20405-BI D ESTI MATE RUN 10/ 07/ 2016
PRQJECT: NHPP 0242- 064 ESTI MATE NO 0001 13:16: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0220 515- 00400 Concrete Seal er 621. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0225 518-03000 Sawi ng and Seal i ng Bridge Joint 130. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0230 601- 03040 Concrete O ass D (Bridge) (Special) 32. 000 0. 000
cY 12. 200 33, 550. 00
2, 750. 00000 12. 200 33, 550. 00
0235 601-51005 Gal vani ¢ Anodes 400. 000 0. 000
EACH 159. 000 7,950. 00
50. 00000 159. 000 7,950. 00
0240 602-00020 Rei nforcing Steel (Epoxy Coated) 720. 000 0. 000
LB 180. 000 540. 00
3. 00000 180. 000 540. 00
CAT 0300 CURRENT AMI $ 226, 345.00 $ 74,675.00 $ 74, 675. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0245 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 750. 00
750. 00000 1. 000 750. 00
CAT 0400 CURRENT AMI $ 750.00 $ 750. 00 $ 750. 00
PRQIECT TOTAL CURRENT AMI $ 382,390.00 $ 144,829.00 $ 144, 829. 00



